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Bids are due on Thursday, August 3, 2023 @ 2:00 PM. 

The last day for questions is July 27, 2023 @ 2:00 PM. 

 

NOTICE:  Attach this addendum to the project manual for this project. It modifies and becomes 

a part of the contract documents. Work or materials not specifically mentioned herein are to be 

described in the main body of the specifications and as shown on the drawings.  Bidders shall 

acknowledge receipt of this addendum on the space provided on the Bid Form. Failure to do so 

may subject the bidder to disqualification. 

 

Whenever this Addendum modifies a portion of the Project Manual added information is shown 

as Bold and deleted information is shown as strikethrough. 

 

The contract documents for the above referenced project, dated July 7, 2023, are amended as 

follows: 

 

GENERAL CLARIFICATIONS: N/A 

 

QUESTIONS AND ANSWERS:  

See attached RFI log dated 25 July 2023 

 

MODIFICATIONS TO SPECIFICATIONS: 

 

1. SECTION 006216 – INSURANCE – Make the following pen and ink change: 

 

a. Delete section 006216 – Insurance in its entirety and insert revised section 006216 

annotated Addendum No. 2, dated 26 July 2023.  Matrix has been included specifying 

which contracts are responsible for professional liability insurance and pollution 

insurance.   

 

2. SECTION 013216 – CONSTRUCTION SCHEDULE – Make the following pen and ink 

change: 

 

a. Delete section 013216 – Construction Schedule in its entirety and insert revised 

section 013216 – Construction Schedule, annotated Addendum No. 2, dated 26 

July 2023.  Pre-Bid construction schedule has been included with specification 

section.  



 
 

 

 

 

3. SECTION 011100 – SUMMARY OF WORK – Make the following pen and ink change: 

 

a. Delete contract B-15 - Caulking from 011100 – Summary of Work and insert 

revised contract B-15 - Caulking, annotated Addendum No. 2, dated 26, July 

2023. 

b. Reduce allocation for use as directed by Construction Manager in Contract B-

10 – Glass and Glazing from $10,000 to $0.  

c. Increase allocation for use as directed by Construction Manager in Contract B-

22 – Mechanical from $5,000 to $30,000 

 

 

MODIFICATIONS TO DRAWINGS:  

 

1. Insert Sheet L-001, annotated Addendum No. 2 dated 07/20/23 issued with Bid Package 

A but not included with the Bid Package B drawings.   

 

LIST OF ATTACHMENTS: 

Section 006216 – Insurance 

Section 011100 – Summary of Work – Contract B-15 Only  

Section 013216 – Construction Schedule 

RFI Log 

Sheet L-001 annotated Addendum No. 2 dated 07/20/23 

 

End of Addendum No. 2 
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SECTION 006216 – INSURANCE 

 

In conjunction with Insurance Requirements AIA General Conditions, Article 11, the 

Subcontractor shall be bound by the following limits of liability insurance (for contracts under 

this bid pac).  The Subcontractor shall use the standard “ACCORD” form titled “Certificate of 

Insurance” in submitting his liability insurance limits.  The required limits to be inserted in the 

“ACCORD” form are as follows: 

 

The Subcontractor shall purchase and maintain at all times throughout the term of this 

Agreement without interruption and, at the least, from the date of the commencement of the 

Work until the date of final payment or the date insurance coverage is required to be maintained 

after final payment to the Subcontractor under this Agreement, whichever is later, the following 

insurance coverages (with the specified limits of liability) and shall provide to the Construction 

Manager the complete policies for such insurance coverages upon the request of the Construction 

Manager: 

 

1. Commercial General Liability (“CGL”) coverage with limits of not less than $1,000,000 each 

occurrence and $2,000,000 in the ”annual aggregate”. 

 

 A. If the CGL coverage contains a “General Aggregate Limit”, such General Aggregate 

Limit shall apply separately to each project of the Subcontractor, specifically including 

this Project. 

 

 B. CGL coverage shall be written on ISO Occurrence Form CG 00 011093, or a substitute 

form providing equivalent coverage and shall cover liability arising from premises, 

operations, independent contractors, product-completed operations and personal and 

advertising injury. 

 

 C. EDiS Company, Owner and all other parties required by EDiS Company shall be 

included as additional insureds on the CGL using Additional Insured Endorsements 

that provide coverage for both ongoing and completed operations.  The insurance for 

the additional insureds shall be as broad as the coverage provided for the named 

insured Subcontractor.  The CGL coverage shall apply as Primary and non-

contributory insurance before any other insurance or self-insurance, including any 

deductible, maintained by, or provided to, any additional insured other than the other 

insurances coverages purchased and maintained by the Subcontractor hereunder. 

 

 D. Subcontractor shall maintain CGL coverage for itself and all additional insureds for the 

duration of the Project and maintain Completed Operations coverage for itself and 

each additional insured for at least three (3) years after completion of the Work, using 

Additional Insured Endorsements that provide Completed Operations Coverage.  The 

endorsement must be attached to the Certificate of Insurance. 
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2. Business Automobile Liability (“BAL”) coverage with combined single limits of at least 

$1,000,000 (per occurrence). 

 

 A. BAL coverage must include coverage for liability arising out of all owned, leased, 

hired and non-owned automobiles. 

 

 B. BAL coverage shall be written on an occurrence basis. 

 

 C. Construction Manager, Owner and all other parties required by the Construction 

Manager shall be included as additional insureds on the BAL coverage.  The 

insurance for the additional insureds shall be as broad as the coverage provided for 

the named insured Subcontractor. The BAL coverage shall apply as Primary and 

non-contributory insurance before any other insurance or self-insurance, including 

any deductible, maintained by, or provided to, any additional insured other than the 

other insurances coverages purchased and maintained by the Subcontractor 

hereunder. 

 

3. Commercial Umbrella (“CU”) coverage with limits of at least $5,000,000. 

 

 A. CU coverage shall be written on an occurrence basis. 

 

 B. Construction Manager, Owner and all other parties required by the Construction 

Manager shall be included as additional insureds on the CU coverage for both 

ongoing and Completed Operations.  The insurance for the additional insureds shall 

be as broad as the coverage provided for the named insured Subcontractor.  The CU 

coverage shall apply as Primary and non-contributory insurance before any other 

insurance or self-insurance, including any deductible, maintained by, or provided to, 

any additional insured other than the other insurances coverages purchased and 

maintained by the Subcontractor hereunder. 

 

4. Workers’ Compensation and Employer’s Liability (“WCEL”) coverage with limits of at 

least $1,00,000 each accident for bodily injury including death and $1,000,000 each 

employee for injury including death by disease. 

 

 A. WCEL coverage shall be written on an occurrence basis. 

 

 B. Where applicable and/or as required by the construction manager, the U.S. 

Longshoremen and Harborworkers’ Compensation Act endorsement shall be 

included as part of the WCEL coverage and attached to the policy for WCEL 

coverage. 
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 C. Where applicable and/or as required by the Construction Manager, the Maritime 

Coverage Endorsement shall be included as part of the WCEL coverage and attached 

to the policy for WCEL coverage. 

 

5. The Subcontractor shall provide property insurance necessary for the protection against 

loss of owned, rented or borrowed capital equipment and tools, including tools owned by 

employees, and any tools, equipment, staging towers and forms owned, rented or 

borrowed by the Subcontractor.  The property insurance shall include a Waiver of 

Subrogation in favor of all parties required to be named as Additional Insureds under the 

Contract Documents. 

 

6.  Subcontractor waives all rights against the Construction Manager, Owner and all their 

agents, officers, directors and employees for recovery of damages to the extent those 

damages are covered by any of the insurance coverages purchased and maintained by the 

Subcontractor. 

 

7. Subcontractor shall provide the Construction Manager with appropriate certificates of 

insurance coverages evidencing that the insurance coverages required herein are valid and 

in full force and effect at least thirty (30) days before the Subcontractor performs any Work 

and before the Subcontractor or any of its agents, sub-subcontractors or employees enters 

upon the job site.  Each such certificate of insurance and the actual insurance policy for 

each insurance coverage required herein shall contain a provision that the coverage and 

protection afforded under the policy will not be canceled or modified or allowed to expire 

without at least thirty (30) days’ prior written notice to the Construction Manager. 

 

8. Each policy of insurance coverage purchased and maintained by the Subcontractor herein 

shall be so purchased and maintained from or by an insurance company properly and fully 

authorized and licensed to do business and to issue policies of insurance in the state in 

which the Project is located. 

 

9. Each policy of insurance coverage purchased and maintained by the Subcontractor herein 

shall provide that the insurer shall defend any suit or action against the Construction 

Manager and/or Owner and their agents, officers, directors and employees, even if such 

suit or action is frivolous or fraudulent.  Such policy also shall provide the Construction 

Manager and Owner the right to engage their/its own attorney(s) for the purpose of 

defending any legal action against the Construction Manager and/or Owner and their 

agents, officers, directors and employees, and that the Subcontractor shall indemnify the 

Construction Manager or Owner for costs and expenses, including attorney’s fees, arising 

out of or incurred in defending such suit or action. 

 

10. The purchase, maintenance or issuance of insurance coverage of any type by the 

Subcontractor or the Construction Manager or Owner as required herein or otherwise, shall 
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not be deemed or construed to release, limit, waive or discharge the Subcontractor from 

any or all of the obligations and risks imposed by the Agreement upon the Subcontractor.  

Neither shall any forbearance nor omission by the Construction Manager to require proof 

of insurance coverages or certificates of insurance or to obtain or review any policies of 

insurance coverage from the Subcontractor before permitting the Subcontractor to proceed 

or continue with the Work be deemed a waiver of the Construction Manager’s rights or the 

Subcontractor’s obligations regarding the provision of insurance coverage under this 

Agreement. 

 

11. Waiver of Subrogation.  Subcontractor hereby waives any and all rights of recovery against 

the Construction Manager, Owner, their officers, members, agents, employees, and 

insurance companies occurring on or arising out of Subcontractor’s Work to the extent such 

loss or damage is covered by proceeds received from insurance required under this 

Agreement to be carried by the Subcontractor. 

 

12. Subcontractor hereby certifies that it has furnished to its insurance provider(s) a copy or 

copies of the foregoing insurance requirements (all the applicable requirements of Section 

9. hereof) (“requirements”), and Subcontractor, for and on behalf of itself and its insurance 

provider(s), certifies and agrees that all insurance coverages (including but not limited to 

the types, limits, periods of coverage, endorsements and policies applicable or in regard 

thereto) provided to the Construction Manager  hereunder are in accordance and full 

compliance with the requirements, as reasonably determined and interpreted by the 

Construction Manager.  Subcontractor, to the fullest extent permitted by applicable law, 

shall defend, indemnify and save harmless the Construction Manager, Owner and its 

successors, assigns, directors, officers, agents and employees from and against any and all 

damages and losses, without limitation, including attorneys’ fees and costs caused by, 

arising out of or resulting from the Subcontractor or its insurance provider(s)’ refusal or 

failure to provide all the insurance coverages (including but not limited to the types, limits, 

periods of coverage, endorsements and policies applicable or in regard thereto) required 

hereunder, to comply in any respect with the requirements, and/or to fully honor and abide 

by any of the certifications and/or agreements set forth in this section. 

 

13.  Matrix has been included as an attachment to this specification section specifying which 

contracts are responsible for professional liability and pollution insurance.  

 

 

 

 

END OF SECTION 

 

 

 



HARRINGTON LIBRARY

BID PACKAGE B

7/24/2023

Contracts
Professional 

Liability Insurance

Pollution 

Insurance

A-1 Sitework X

B-1 Landscaping X

B-2 Concrete X

B-3 Masonry X

B-4 Structural Steel & 

Miscellaneous Metals 
X X

B-5 Exterior Structural Stud 

Assembly, Metal Framing, and 

Drywall

X X

 B-6 Carpentry and General Works X

 B-7 Roofing X X

B-8 Exterior & Interior Panels X X

B-9 Hollow Metal Doors, Frames, 

and Finish Hardware 

B-10 Glass and Glazing X X

B-11 Ceramic Tile 

B-12 Acoustical Ceilings 

B-13 Paint and VWC 

B-14 Flooring 

B-15 Caulking X

B-16 Specialties X

B-17 Operable Partition

 B-18 Window Shades 

B-19 Millwork & Casework

 B-20 Fire Protection X

B-21 Plumbing X

B-22 Mechanical X

B-23 Electrical X X

B-24 Structured Cabling

Professional Liability and Pollution Insurance Requirements
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PR09, Revised 4/2017 

CONTRACT NO. B-15  - CAULKING 

  

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification sections:   

 

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Section 042000 Unit Masonry 

  Section 079200 Joint Sealants 

 

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for the 

following: 

 

1. Caulking of exterior masonry control joints, including where masonry abuts other materials.   

 

2. Caulking of plumbing fixtures 

 

3. Caulking bottom of both aluminum door frames to vinyl flooring and hollow metal door frames 

to sealed and polished concrete floors.  

 

4. Caulking of control joints in floors to receive both sealed and polished concrete.  Contractor shall 

coordinate with sealed and polished concrete for compatibility.   

 

5. Protection of adjacent surfaces.  

 

6. Clean up.  

 

7. Include a $10,000 $5,000 allocation to be used at the direction of Construction Manager.  
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SECTION 013216 - CONSTRUCTION SCHEDULE 

 

1. PRE-BID CONSTRUCTION SCHEDULE 

 

 A. Time is a critical element of this Project.  By entering a bid, the Contractor agrees to adhere to the 

intermediate Milestone Dates and Dates of Substantial and Final Completion established herein.  

The Contractor also understands that all work must be performed in an orderly and closely 

coordinated sequence in order to achieve the specified Milestones and Completion Dates, and the 

Contractor hereby agrees to perform his work in conformance with the Pre-Bid Construction 

Schedule established herein, or with the then current and approved Project Construction Schedule 

as amended from time to time by the Construction Manager. 

 

 B.  The Pre-Bid Construction Schedule is a milestone schedule with durations that identify portions of 

the project that must be completed. This schedule includes allowances for time lost due to adverse 

and abnormal weather conditions, other than floods, hurricanes, tornadoes, lightening and other 

like acts of God.  The Contractor understands and agrees that it shall not be entitled to any 

extensions of the Contract Time or adjustment to the Contract Sum, except as allowed in the 

General Conditions of the Contract for Construction.  The Contractor further acknowledges that 

the Work may be required to be performed during the winter season, that conditions during this 

season may be adverse and abnormal, but that such conditions will not be the basis for an extension 

of the Contract Time or adjustment to the Contract Sum. By submitting a bid, each Contractor is 

certifying that they can complete their work within the durations, or less time, outlined in the 

milestone schedule and its bid includes any and all costs associated with the schedule. This 

includes one Contractor completing their work in conjunction with another Contractor’s work (i.e. 

electrical conduits installed in CMU walls). Each Contractor agrees to provide sufficient labor, crew 

size, equipment and/or work overtime, weekends, or shiftwork as necessary to meet the activity 

durations on this schedule and subsequently the latest coordinated Project Construction Schedule. 

 

2. SCHEDULING OF THE WORK AFTER AWARD OF CONTRACT 

 

 A. After award of Contract, or issuance of a Notice to Proceed, the Contractor will meet with the 

Construction Manager to review the Pre-Bid Construction Schedule, and the overall project plan 

for construction.  Following the above review, the Contractor will meet with each subcontractor 

and supplier to view the detailed plans for performing his Work.  Following these meetings and 

within fourteen (14) days after award of the Contract or issuance of a Notice to Proceed, the 

Contractor shall prepare and submit for the Construction Manager’s approval a Work Schedule 

providing for the expeditious, timely and practical execution of the Work.  The Contractor’s Work 

Schedule shall include activity descriptions and durations for shop drawings, fabrication, delivery, 

and installation. The Contractor’s Work Schedule shall be organized by Area, Building, Phase, 

and/or Floor as required by the Construction Manager. If the Construction Manager so requests, 

the Contractor shall provide adequate explanation regarding crew sizes, production rates and 

similar data used to arrive at the durations and sequences. If the Contractor fails to provide a work 

schedule for their activities then they will be held to the Project Construction Schedule developed 

and updated by the Construction Manager. 
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 B.  The Construction Manager shall review the Contractor’s Work Schedule, coordinate it with the 

separate work by other contractors, the Owner, and the Construction Manager, and after 

coordination, shall incorporate it into the approved Project Construction Schedule.  

 

 C. After all Contractors submit their Work Schedules and the schedules have been incorporated into 

the overall Project Construction Schedule a Schedule Charrette will be held by the Construction 

Manager. Each Contractor is required to participate in the Schedule Charrette in order to produce 

a coordinated Project Construction Schedule. The Construction Manager will have the final 

authority concerning the sequence of work, priorities or work, and activity durations. The 

approved coordinated Project Construction Schedule shall be issued to the Contractors and each 

Contractor shall perform their Work in conformity therewith. 

 

 C. The Contractor shall submit proposed schedule revisions and obtain the written approval of the 

Construction Manager therefore before deviating from the Project Construction Schedule. 

 

 D. The Construction Manager will incorporate approved schedule revisions into the Project 

Construction Schedule and shall otherwise update and revise the Project Construction Schedule as 

the Construction Manager, at his sole discretion, deems necessary. Each Contractor acknowledges 

that Construction Manager may modify, change, or alter the sequence, duration, start dates, 
completion dates to maintain the progress of the work.  Contractor agrees to perform the work in 
accordance with the revised schedules and that modification of the schedule or sequence of the 
work by the Construction Manager shall not be the basis of any claim by the Contractor for 
damages or costs. 

 

 E.  Weather Delays: The project substantial completion date, shall only be adjusted due to extreme 

weather conditions that are above and beyond the following “Adverse Weather Days” already 

accounted for in the Pre-Bid Construction Schedule. These adverse weather days are based on a 

seven day week and come from the DelDOT Standards: 

 

a. January (12), February (10), March (5), April (5), May (4), June (2), July (4), August (3), 

September (4), October (3), November (2), and December (6). 

b. Time extension due to weather must be related to critical path activities. 

c. Delays due to weather must be reported by the Contractor on the day they occur on the 

Contractor’s daily report. 

d. Any time lost during the work week must be made up the same week by overtime and/or 

working weekends.  The Owner will not be responsible for additional costs for overtime. 

 

3. ADHERENCE TO THE SCHEDULE 

 

 A. The Contractor shall start each part of its Work on the date designated for start in the approved 

Project Construction Schedule unless advised by the Construction Manager.  The Contractor shall 

carry the Work forward expeditiously with adequate forces, equipment, and materials, and shall 

complete each part of his work on or before the date designated in the approved Project 

Construction Schedule. 
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 B.  If the Construction Manager determines that the Contractor is behind schedule, the Construction 

Manager shall have the right to require that the Contractor take steps, at the Contractor’s expense, 

to accelerate its Work.  Such steps shall include increases in manpower, equipment, and materials 

and/or overtime as the Construction Manager may deem necessary. If any work is not started or 

completed within five (5) calendar days of the schedule date in the latest Project Construction 

Schedule, the Construction Manager shall have the right to direct the Contractor to expedite their 

work by whatever means the Construction Manager deems necessary to regain the schedule, 

without additional compensation to the Contractor. If any work falls behind schedule more than 

ten (10) days, the Construction Manager shall have the right to perform the work or have the work 

performed by whatever means the Construction Manager deems necessary. The costs incurred by 

the Construction Manager in order to “maintain the Project Construction Schedule” shall be 

reimbursed by the Contractor or Contractors causing the delay.  If the Contractor fails to comply 

with the Construction Manager’s instructions relating to improved rate of progress, the Contractor 

may be held in default under the appropriate provisions of the General Conditions of the Contract.  

 

 C. Each Contractor shall, if directed by the Construction Manager, provide the Construction Manager 

a two-week look ahead of anticipated manpower showing the number of men, classification, and 

anticipated work. 

 

 D. Each Contractor must schedule their manpower to work on all available work at a given time. 

Contractors must not assume that they have an entire work area available at one time or exclusive 

to their work. Working simultaneously in and around other trades is required. Therefore, if an area 

of the building is ready for the Contractor’s work to begin or continue the Contractor must have 

manpower onsite working.  

 

 E.  If a Contractor misses any portion of a workday due to weather, manpower, lack of materials, 

failure to plan, or scheduling conflicts, they must make-up this lost time on overtime or Saturday. 

If two or more days are lost in the same work week, the Contractor must work overtime, the 

immediate Saturday and the Saturdays following the week to make up the lost days. Failure to 

provide sufficient manpower during the normal week days may result in charges for supervision 

by EDiS Company, at the discretion of EDiS Company.  

 

 F.  All punchlist work and project closeout documentation shall be completed within twenty-one (21) 

calendar days of the Substantial Completion date. Any open punchlist items after this date will be 

completed by EDiS Company and back charged to the responsible Contractor.  

 

 

END OF SECTION 



ID Task Name Duration Start Finish

1 HARRINGTON PUBLIC LIBRARY 559 days Fri 7/15/22 Wed 9/4/24
2 HARRINGTON PUBLIC LIBRARY - 

PRECONSTRUCTION & DESIGN ACTIVITIES

285 days Fri 7/15/22 Thu 8/17/23

100 HARRINGTON PUBLIC LIBRARY - CONSTRUCTION 

ACTIVITIES

321 days Wed 6/14/23 Wed 9/4/24

101 GROUNDBREAKING CEREMONY 0 days Wed 6/14/23 Wed 6/14/23

102 EDiS Mobilization & Trailer Setup 10 days Mon 7/24/23 Fri 8/4/23

103 Critical Submittals and Procurement of Materials 30 days Tue 9/5/23 Mon 10/16/23

104 PRELIMINARY SITEWORK 37 days Mon 9/11/23 Wed 11/1/23

105 Contractors Mobilize 0 days Mon 9/11/23 Mon 9/11/23

106 Install SECP Measures & Construction Entrance 7 days Tue 9/12/23 Wed 9/20/23

107 Install Site Utilities (Storm, Sanitary, Water, Roof Leaders) 15 days Thu 9/21/23 Wed 10/11/23

108 Prepare Building Pad & Lay Down Area 10 days Thu 10/12/23 Wed 10/25/23

109 Install Parking Lot Sub-Grade 5 days Thu 10/26/23 Wed 11/1/23

110 BUILDING FOUNDATIONS, UG UTILITIES & 

SLAB-ON-GRADE

25 days Thu 10/26/23 Wed 11/29/23

111 Install Building Concrete Foundations 10 days Thu 10/26/23 Wed 11/8/23

112 Install Building Masonry Foundations & Dampproofing 5 days Thu 11/9/23 Wed 11/15/23

113 Install Building UG Utilities 10 days Thu 11/9/23 Wed 11/22/23

114 Place Stone & Slab-On-Grade 5 days Thu 11/23/23 Wed 11/29/23

115 BUILDING STRUCTURE & ENVELOPE 55 days Thu 11/30/23 Wed 2/14/24

116 Install Structural Steel 15 days Thu 11/30/23 Wed 12/20/23

117 Install Perimeter Cold Formed Metal Framing, Sheathing, 

& Waterproofing

15 days Thu 12/21/23 Wed 1/10/24

118 Install Exterior Brick 10 days Thu 12/28/23 Wed 1/10/24

119 Install Roofing 15 days Thu 1/4/24 Wed 1/24/24

120 Install Exterior Panels 15 days Thu 1/4/24 Wed 1/24/24

121 Install Exterior Storefront & Curtainwall & Glazing 15 days Thu 1/25/24 Wed 2/14/24

HARRINGTON PUBLIC LIBRARY

HARRINGTON PUBLIC LIBRARY - CONSTRUCTION ACTIVITIES

GROUNDBREAKING CEREMONY

EDiS Mobilization & Trailer Setup

Critical Submittals and Procurement of Materials

PRELIMINARY SITEWORK

Contractors Mobilize

Install SECP Measures & Construction Entrance

Install Site Utilities (Storm, Sanitary, Water, Roof Leaders)

Prepare Building Pad & Lay Down Area

Install Parking Lot Sub-Grade

BUILDING FOUNDATIONS, UG UTILITIES & SLAB-ON-GRADE

Install Building Concrete Foundations

Install Building Masonry Foundations & Dampproofing

Install Building UG Utilities

Place Stone & Slab-On-Grade

BUILDING STRUCTURE & ENVELOPE

Install Structural Steel

Install Perimeter Cold Formed Metal Framing, Sheathing, & Waterproofing

Install Exterior Brick

Install Roofing

Install Exterior Panels

Install Exterior Storefront & Curtainwall & Glazing

M M J S N J M M J S

Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024

Task

Split

Milestone

Summary

Project Summary

Manual Summary

Start-only

Finish-only

Progress

Deadline
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BIDDING SCHEDULE 

Page 1

Harrington Public Library 
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Date: 24 July 2023



ID Task Name Duration Start Finish

122 INTERIOR FRAMING AND MEP ROUGHINS 55 days Thu 2/1/24 Wed 4/17/24

123 Install Interior Metal Framing 10 days Thu 2/1/24 Wed 2/14/24

124 Install MEP Rough-Ins 30 days Thu 2/15/24 Wed 3/27/24

125 Install & Finish Drywall 20 days Thu 3/21/24 Wed 4/17/24

141 FINISH SITEWORK & LANDSCAPING 94 days Thu 2/15/24 Tue 6/25/24

143 Site Lighting Rough-In 8 days Thu 2/15/24 Mon 2/26/24

144 Rough Grade Around Building 2 days Thu 2/15/24 Fri 2/16/24

155 Install Children's and Adult Exterior Gravel Area 1 day Mon 2/19/24 Mon 2/19/24

156 Install Fencing 2 days Tue 2/20/24 Wed 2/21/24

145 Install Curb 3 days Tue 2/27/24 Thu 2/29/24

146 Install Curb (ALTERNATE) 1 day Fri 3/1/24 Fri 3/1/24

147 Install Sidewalks & Pads 6 days Mon 3/4/24 Mon 3/11/24

148 Brick Pavers & Flag Pole (ALTERNATE) 5 days Tue 3/12/24 Mon 3/18/24

149 Prepare Stone Base for Paving 1 day Tue 3/19/24 Tue 3/19/24

150 Install Base Paving 1 day Wed 3/20/24 Wed 3/20/24

151 Install Base Paving (ALTERNATE) 1 day Wed 3/20/24 Wed 3/20/24

152 Final Grade Around Building & Spread Topsoil 1 day Thu 3/21/24 Thu 3/21/24

157 Final Site Lighting 5 days Thu 3/21/24 Wed 3/27/24

153 Install Seed and Straw/Mulch 1 day Fri 3/22/24 Fri 3/22/24

142 DELDOT Little Mastens Road Improvement 20 days Mon 3/18/24 Fri 4/12/24

154 Landscaping 5 days Mon 3/25/24 Fri 3/29/24

158 Install Final Paving 1 day Thu 6/20/24 Thu 6/20/24

159 Install Final Paving (ALTERNATE) 1 day Fri 6/21/24 Fri 6/21/24

160 Install Striping, Signage, Parking Bumpers 2 days Mon 6/24/24 Tue 6/25/24

126 INTERIOR FINISHES 65 days Thu 4/18/24 Wed 7/17/24

127 Install Interior Brick 3 days Thu 4/18/24 Mon 4/22/24

INTERIOR FRAMING AND MEP ROUGHINS

Install Interior Metal Framing

Install MEP Rough-Ins

Install & Finish Drywall

FINISH SITEWORK & LANDSCAPING

Site Lighting Rough-In

Rough Grade Around Building

Install Children's and Adult Exterior Gravel Area

Install Fencing

Install Curb 

Install Curb (ALTERNATE)

Install Sidewalks & Pads

Brick Pavers & Flag Pole (ALTERNATE)

Prepare Stone Base for Paving

Install Base Paving

Install Base Paving (ALTERNATE)

Final Grade Around Building & Spread Topsoil

Final Site Lighting

Install Seed and Straw/Mulch

DELDOT Little Mastens Road Improvement

Landscaping

Install Final Paving

Install Final Paving (ALTERNATE)

Install Striping, Signage, Parking Bumpers

INTERIOR FINISHES

Install Interior Brick
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Summary
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Manual Summary
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Deadline
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ID Task Name Duration Start Finish

128 Install Prime & 1st Coat Paint 5 days Thu 4/18/24 Wed 4/24/24

134 Install Ceramic Tile 10 days Thu 4/18/24 Wed 5/1/24

129 Install ACT Ceilings 5 days Thu 4/25/24 Wed 5/1/24

130 Complete MEP Ceiling Installations 10 days Thu 5/2/24 Wed 5/15/24

131 Install ACT Ceiling Tiles 3 days Thu 5/16/24 Mon 5/20/24

133 Install Interior Panels 5 days Thu 5/16/24 Wed 5/22/24

132 Install Millwork & Casework 5 days Tue 5/21/24 Mon 5/27/24

136 Install Specialties 5 days Thu 5/23/24 Wed 5/29/24

137 Install Doors, Frames, and Hardware 20 days Thu 5/23/24 Wed 6/19/24

140 Complete MEP Installations 10 days Thu 5/23/24 Wed 6/5/24

138 Install Interior Storefronts & Glazing 10 days Tue 5/28/24 Mon 6/10/24

135 Install Flooring 10 days Thu 6/20/24 Wed 7/3/24

139 Install Final Paint 10 days Thu 7/4/24 Wed 7/17/24

161 COMMISSIONING & PUNCHLIST 15 days Thu 7/18/24 Wed 8/7/24

162 RECEIVE CERTIFICATE OF OCCUPANCY 0 days Wed 8/7/24 Wed 8/7/24

163 OWNER MOVE-IN AND SETUP OF FF&E 20 days Thu 8/8/24 Wed 9/4/24

164 RIBBON CUTTING & DEDICATION CEREMONY 0 days Wed 9/4/24 Wed 9/4/24

81 HARRINGTON PUBLIC LIBRARY - BIDDING & 

AWARD ACTIVITIES

52 days Fri 6/23/23 Mon 9/4/23

Install Prime & 1st Coat Paint

Install Ceramic Tile

Install ACT Ceilings

Complete MEP Ceiling Installations

Install ACT Ceiling Tiles

Install Interior Panels

Install Millwork & Casework

Install Specialties

Install Doors, Frames, and Hardware

Complete MEP Installations

Install Interior Storefronts & Glazing

Install Flooring

Install Final Paint

COMMISSIONING & PUNCHLIST

RECEIVE CERTIFICATE OF OCCUPANCY

OWNER MOVE-IN AND SETUP OF FF&E

RIBBON CUTTING & DEDICATION CEREMONY

HARRINGTON PUBLIC LIBRARY - BIDDING & AWARD ACTIVITIES

M M J S N J M M J S

Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024

Task
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Milestone
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Manual Summary

Start-only

Finish-only
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Harrington Public Library

Bid Pack B RFI Log 
As of 7/25/2023

RFI #
Date 

Received
Category Drawing # Contractor Question Response Addendum No.

1 7/14/2023 Plumbing P300
FD-1 FD-2 - Specify trap primer, however basis of design does not indicate trap primer, we 

intend to price trap guards

2 7/18/2023 Flooring Connolly

After looking at the drawings, finish schedule shows tile on all walls of the bathrooms and 

the detail just shows the wet wall.  Which is correct? If just wet walls, would the other 

walls receive ceramic base? 

3 7/18/2023 Flooring Connolly There is a BK2 shown on the details for thin brick but no selection, is there a selection? 

4 7/18/2023 Flooring Connolly Is there a selection for the type of transition from carpet tile to concrete?

5 7/19/2023 Concrete JT Hoover
I received the update that specs have been uploaded. There was nothing for cast in 

place concrete so we will proceed with the notes on the structural plans.
Will be sent out with Add No 1 1

6 7/19/2023 Concrete JT Hoover JT Hoover is ok to bid poured walls in place of the CMU block shown at the foundations?

7 7/19/2023 Concrete JT Hoover

Would EDIS be amenable to a full height wall (to top of slab) with 4” wide slab ledge in 

place off the turned down edge as shown? (see my quick drawing below).  Otherwise we 

would omit the insulation not wanting that 8” above the wall to be free and susceptible 

to damage by others. We would only want to include the insulation in our scope from 

top of footing to top of wall.

8 7/19/2023 Concrete JT Hoover

Can you figure pad footings with piers in place of the sonotubes? There are areas where 

these are required quite close to the perimeter foundation. With our aluminum form 

system, the would have to be incorporated together.

9 7/19/2023 Concrete JT Hoover

Lastly at the wall sections with the grouted cavity and brick veneer. We can offer a 

thicker wall base at these locations and form a brick ledge on the exterior side of the 

wall. Otherwise we would have to omit everything outside of our insulation.

10 7/20/2023 IT Ctrl-Alt-Repair
On the IT side are we providing the wireless access points (WAP’s) / managed switches / 

rack etc?? or do they provide that and we just run the cabling?

11 7/20/2023
Metal Framing & 

Drywall

Brandywine 

Contractors
Is a bid bond required? Bid Bond not required 2

12 7/20/2023
Metal Framing & 

Drywall

Brandywine 

Contractors

Bid form lists City of Harrington Contractors License as an attachment, Is this a 

requirement for bid submission or only if awarded?
Only if awarded 2

13 7/20/2023
Metal Framing & 

Drywall

Brandywine 

Contractors
Will a project schedule be published? Yes, project schedule will be published as part of Addendum 2 2

14 7/21/2023 Caulking J&B Caulkers

Contract B-15 owns caulking of the bottom of the interior aluminum frames to vinyl 

flooring. Which contract owns caulking the remaining three sides of the interior aluminum 

frames?

Caulking of the remaining three sides of the interior aluminum frames are 

under the glass and glazing contract. 
2

15 7/21/2023 Caulking J&B Caulkers
Will caulking at the bottom of the hm frames to vinyl flooring be required and if so by 

which contract?

There are no vinyl floors, only sealed concrete and polished concrete floors.  

Contractor will be responsible for HM frames at these locations.  Scopes of 

work will be updated to reflect this.  This will be by the caulking contract. 

2

16 7/21/2023 Flooring
Creative 

Flooring

Specific scope of work for contract B-14 – Flooring shows sealed concrete by others, but 

polished concrete is included. Can polished concrete be separated out?

Polished concrete will be included as part of the flooring contract, however 

will be included as an Owner's Allowance.  The dollar value to be decided and 

included as a future addendum. 

2
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17 7/21/2023 Flooring
Creative 

Flooring

The sample insurance certificate shows Pollution Liability and Professional Liability 

requirements. We do not carry these coverages as they typically do not pertain to floor 

covering installation. Can this requirement be waived for this contract?

EDiS has provided a matrix as part of Addendum 2 for which contracts will 

require pollution insurance and professional liability insurance.  
2

18 7/21/2023 Steel RC Fab
Looking at the scope items for the B-4 Structural Steel & Miscellaneous Metals contract…. 

Can you confirm that the Scope Item #17, Provide metal-web wood joists, is correct?

See area between column lines A and D and 3 and 10 where it specifies Red-H 

Wood Truss.
2

19 7/24/2023 Mechanical
Diamond 

Mechanical
For duct work on this job are you looking for snaplock or spiral duct?

20 7/18/2023 General
Enterprise 

Masonry

Do prevailing wage rates apply, or is this funded by the Town of Harrington? ITB says 

“where prevailing wages apply.”
This project is prevailing wage. 2

21 7/20/2023 Electrical Nickle
Specifications state that all circuits should be run in conduit. Is armored cable acceptable 

in concealed areas?

22 7/20/2023 Electrical E-300 Nickle
Note F on Drawing E-300 states that Fire Alarm wiring must be FA MC in concealed areas. 

Is FPLP acceptable in concealed areas?

23 7/20/2023 Electrical Nickle

It appears that the Mechanical Contractor provides the Ceiling Fans (HVLS-1, HVLS-2, HVLS-

3, and HVLS-4). Does the Electrical Contractor furnish and install fan controls or install 

only? Please provide part number or details on control.

24 7/20/2023 Electrical Nickle Who is to furnish cable tray? Structured cabling contractor is furnishing and installing cable tray. 2

25 7/20/2023 Electrical Nickle
No provisions for a future site sign are shown on the panel schedules, site drawing, or IT 

drawings. Please provide clarification.

26 7/20/2023 Electrical Nickle

Scope item 35 refers to millwork and casework lighting. The Fry Reglet part number 

(DRMZ) on the Architectural details appears to be the molding/casework itself. Are we to 

furnish and install Fry Reglet lighting? Install only? Please provide part number and 

clarification.

27 7/18/2023 Masonry
Enterprise 

Masonry

do prevailing wage rates apply, or is this funded by the Town of Harrington? ITB says 

“where prevailing wages apply.
Prevailing wage rates do apply. 2

28 7/24/2023 Fire Protection Oliver
It states to provide a full fire alarm system, but there are no specs given what kind of 

system they want or any other specific details. Please provide

29 7/24/2023 Electrical Nickle

Does Bid Pack A or Bid Pack B own the underground conduit the primary electrical service, 

site signage, and telecom? The Civil drawings from Bid Pack A show these items “for 

reference only”, but the Electrical Bid Pack B drawings do not show them as our 

responsibility.

Bid Package B under the electrical contract. 2

30 7/24/2023 Electrical Nickle Please provide specifications for the fire alarm system.

31 7/24/2023 Steel

R.C. 

Fabricators 

(RedBuilt)

Please provide Net thickness of the decking on the trusses

32 7/24/2023 Steel

R.C. 

Fabricators 

(RedBuilt)

Please provide Attachment of the C5 channel to our trusses.  RedBuilt has details in our 

manual (attached), but the detail on sheet S202 will not work as the 5/8” is too large to 

drill in our truss chords

33 7/24/2023 Steel

R.C. 

Fabricators 

(RedBuilt)

Please provide live and dead loads along with any mech loading that would be in addition.

34 7/24/2023
Metal Framing & 

Drywall

Brandywine 

Contractors

B-5 metal framing scope mentions expansion control. I do not see any expansion joint 

within the interior of the building that would require expansion joint covers. Please 

confirm.

35 7/24/2023
Brandywine 

Contractors

Who is responsible for section 113013 residential appliances as I do not see this listed in 

anyone’s package?
Furnishing of residential appliances will be direct purchased by EDiS.  2

37 7/24/2023 Specialties
Brandywine 

Contractors

B-16 Specialties is to furnish specified items to B-6 Carpentry for installation however 

nothing is mentioned for 101463 Electronic Message System. Should we assume B-16 

Specialties would supply and install this item?

EDiS to answer 2

39 7/24/2023 Carpentry
Brandywine 

Contractors

B-6 Carpentry scope of work has B-6 to install and B-16 to furnish projection screens 

however there are no specifications on projection screens

40 7/24/2023 Carpentry
Brandywine 

Contractors

B-6 Carpentry scope of work mentions wall and corner guards however we see neither 

on the project and there are no specifications for this material

Harrington Library Pre-Bid RFI Log_23 07 25 Page 2



41 7/24/2023
Brandywine 

Contractors

Is fencing type 1 & 1A to be a custom built application or what is the architects intent? 

Please clarify what is meant by 1 x 6 vertically engineered wood.

42 7/24/2023 Steel RC Fabricators
Please confirm that Contract # B-4 will provide the steel for the operable partition in base 

bid, even through it is and add alternate for Contract #B-17.

43 7/24/2023 Steel RC Fabricators
Please provide Kicker connection and loading for angle kicker at each hanger for operable 

partition, Detail 4/S303.

44 7/24/2023 Steel RC Fabricators Please provide additional details for 1” rod called out on S103.

45 7/24/2023 Steel RC Fabricators Can design team provide a drawing locating Exposed Structural steel

46 7/24/2023 Steel RC Fabricators Please provide structural details for roof screen. 

46.1 7/24/2023 Steel RC Fabricators Please confirm which contract the roof screen is in. 

47 7/25/2023 Masonry

D. Gingerich 

Concrete & 

Masonry Inc.

Would Hohmann & Barnard X-Seal anchors be acceptable in lieu of the Hohmann & 

Barnard HB-213?

48 7/25/2023 Concrete Cavan
Checking on the scope of work Contract NO B-2 – Concrete, note #2. Layout. Will there be 

any control points provided or do we have to provide those ourselves?

“The Construction Manager will establish a bench mark and base line control 

from which structures and grades shall be laid out by Subcontractors as 

designated in this section.  The total extent of this layout is shown on the site 

drawings.  One bench elevation shall be provided.”

2

49 7/25/2023 Flooring
Creative 

Flooring

Please clarify correct product for CPT2 – Finish Legend shows Color Anchor, however 

specifications state Ruffian I

50 7/25/2023 Roofing
Quality 

Exteriors Inc.

Please submit the attached Fabral Power Seam data for a Metal Roof Panel substitution 

request. https://www.dropbox.com/scl/fi/0wndfg2hmjle2ad012npr/Quality-Exteriors-

Substitution-RFI.pdf?rlkey=jd1tyaj9mxiecigv155q3pn5s&dl=0
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DELAWARE LANDSCAPE  ARCHITECTS  CERTIFICATION

CHAD D. CARTER, RLA, ASLA                 S1-499                             DATE

I, CHAD D. CARTER, RLA, ASLA, HEREBY CERTIFY THAT I AM A
LANDSCAPE ARCHITECT IN THE STATE OF DELAWARE, THAT THE
LANDSCAPING INFORMATION SHOWN HEREON HAS BEEN PREPARED
UNDER MY SUPERVISION AND TO MY BEST KNOWLEDGE AND BELIEF,
REPRESENTS GOOD LANDSCAPING PRACTICES.

LANDSCAPE REQUIREMENTS

4.       EXISTING TREES TO BE RETAINED :

5.       PROPOSED TREE :

6.       TOTAL TREES :

0 TREES RETAINED

46 TREES

46 TREES

2.       TOTAL SITE AREA : 4.1472 ACRES (180,652.03 SQFT)

STREET TREE REQUIREMENT:1. 1 DECIDUOUS TREE PER 40 FT. ALONG THE STREET
801' OF LOT FRONTAGE - 35' ENTRANCE WIDTH - 82' PUMP STATION = 684' 
684' / 40' = 17.1 = 18 SHADE TREES

DECIDUOUS  TREE  PLANTING  DETAIL
NO SCALE

UNDISTURBED SOIL

NOTE:
DO NOT HEAVILY PRUNE THE TREE
AT PLANTING.  PRUNE ONLY
CROSSOVER LIMBS, CO-DOMINANT
LEADERS, AND BROKEN OR DEAD
BRANCHES.  SOME INTERIOR
TWIGS AND LATERAL BRANCHES
MAY BE PRUNED; HOWEVER, DO
NOT REMOVE THE TERMINAL BUDS
OF BRANCHES THAT EXTEND TO
THE EDGE OF THE CROWN.

REMOVE TOP 1/3 OF BURLAP.
CUT & REMOVE ALL STRAPPING,
ROPES, AND WIRE CAGES.

SOIL MIXTURE - CONSISTING OF
1/4 HUMUS AND 3/4 TOPSOIL

FINISHED
GRADE

2"x2" WOODEN
STAKES.  DRIVE
SECURELY INTO
GROUND.  3 PER
TREE.

CANVAS WEBBING OR
PLASTIC HORTICULTURAL
TAPE.  DO NOT STRETCH.

MULCH - PLACE 3"
LAYER OF SPECIFIED
MULCH.  DO NOT PLACE
IN CONTACT WITH TREE
TRUNK.  KEEP MULCH
WEEDED AND REPLACE
AS NEEDED.

BMG NO. : L-01

SET ROOT BALL 2" ABOVE
GRADE.  REMOVE EXCESS
SOIL ON TOP OF THE
BALL, JUST EXPOSING
THE ROOT FLARE.

SHRUB  PLANTING  DETAIL
NO SCALE

SET ROOT BALL 2" ABOVE
GRADE.  REMOVE EXCESS
SOIL ON TOP OF THE
BALL, JUST EXPOSING
THE ROOT FLARE.

REMOVE TOP 1/3 OF BURLAP.
CUT & REMOVE ALL STRAPPING,
ROPES, AND WIRE CAGES.  FOR
CONTAINER PLANTS, CUT
ROOTS ON FOUR (4) SIDES AND/
OR SPREAD OUT IN NEW SOIL
MIXTURE.

SOIL MIXTURE -
CONSISTING OF 1/4
HUMUS AND 3/4
TOPSOIL

UNDISTURBED SOIL

FINISHED
GRADE

MULCH - PLACE 3"
LAYER OF SPECIFIED
MULCH.  DO NOT PLACE
IN CONTACT WITH
SHRUB TRUNK.  KEEP
MULCH WEEDED AND
REPLACE AS NEEDED.

BMG NO. : L-03

NOTE:
PRIOR TO MULCHING. APPLY
APPROVED PRE-EMERGENT WEED
CONTROL ON ALL SHRUB BEDS.

REMARKS

3" CAL

SIZE

B&B

ROOT

18

QUANTITY

AR

KEY

ACER RUBRUM 'SUNSET RED'

BOTANICAL NAME COMMON NAME
PLANT  LIST 

RED MAPLE

24-36" CONT. 17CS CORNUS SERICEA RED TWIG DOGWOOD

46 TREES, 196 SHRUBS, 19 PERENNIALSTOTAL:

CANOPY TREES

FHV

UNDERSTORY TREES
1 1/2" CAL B&BCC CERCIS CANADENSIS3 EASTERN REDBUD FHV

SHRUBS

2 1/2" CAL B&B6QR QUERCUS RUBRA NORTHERN RED OAK FHV

1. QUALITY AND SIZE OF PLANTS, SPREAD OF ROOTS, AND SIZE OF BALLS SHALL BE IN ACCORDANCE WITH THE
CURRENT STANDARDS OF THE AMERICAN ASSOCIATION OF NURSERYMEN "AMERICAN STANDARDS FOR 
NURSERY STOCK."

EVERGREEN TREES SHALL HAVE A FULL, WELL-BRANCHED, CONICAL FORM TYPICAL OF THE SPECIES.

ALL DECIDUOUS SHADE TREES SHALL BRANCH A MINIMUM OF 7'-0" ABOVE GROUND LEVEL.  TREES SHALL BE 
PLANTED AND STAKED IN ACCORDANCE WITH THE DETAIL SHOWN.

PLANT MATERIALS DELIVERED TO THE SITE IN UNCOVERED TRUCKS WILL BE REJECTED.

UNACCEPTABLE PLANT MATERIALS:  MATERIALS WHICH HAVE DAMAGED OR CROOKED LEADERS, DEFORMED
GROWTH HABIT, ABRASIONS OF THE BARK, SUN SCALD, WINDBURN, DISFIGURING NOT COMPLETELY CALLUSED
WILL BE REJECTED. IN ADDITION, TREES HAVING THEIR CENTRAL LEADERS HEADED BACK WILL ALSO BE 
REJECTED.  PLANTS WITH LOOSE OR CRACKED ROOT BALL OR CONTAINERS WILL BE REJECTED.

2. ALL PLANTS SHALL BE PLANTED IN TOPSOIL THAT IS THOROUGHLY WATERED AND TAMPED AS BACKFILLING 
PROGRESSES. NOTHING BUT SUITABLE TOPSOIL, FREE OF DRY SOD, STIFF CLAY, LITTER, STONES IN EXCESS OF
ONE (1) INCH DIAMETER, ETC. SHALL BE USED FOR PLANTING.

MULCH FOR PLANTING BEDS SHALL BE SHREDDED HARDWOOD BARK MULCH UNLESS OTHERWISE SPECIFIED ON
THE PLANS AND SHALL HAVE NO LEAVES, YOUNG GREEN GROWTH, BRANCHES, TWIGS, GREATER IN DIAMETER
OF ½", WEEDS, SHAVINGS OR FOREIGN MATERIAL SUCH AS STONES, ETC. SHALL BE MIXED WITH THE MULCH.
ALL SHRUB MASSES SHALL BE PLANTED IN CONTINUOUS MULCHED BEDS WITH A LIGHTLY COMPACTED DEPTH
OF THREE (3) INCHES.  ALL CONTAINER PLANTS ARE TO HAVE ROOTS CUT ON FOUR SIDES AND/ OR SPREAD OUT
IN NEW SOIL MIXTURE.

3. ALL AREAS NOT STABILIZED IN PAVING OR PLANT MATERIALS SHOULD BE SEEDED AND MULCHED. (SEE EROSION
& SEDIMENT CONTROL PLAN AND NOTES.)

4. LANDSCAPE BEDS NOT DEFINED BY CURBS, SIDEWALKS, WALLS OR OTHER STRUCTURES SHALL BE ENCLOSED
BY ALUMINUM EDGING UNLESS OTHERWISE INDICATED.

5. AREAS DISTURBED BY LANDSCAPE OPERATIONS SHALL BE GRADED TO MATCH EXISTING TOPSOIL AND SEED OR
SOD AS REQUIRED.

6. CONTRACTOR SHALL BE RESPONSIBLE FOR ANY DAMAGE TO UTILITIES AND MAY MAKE MINOR ADJUSTMENTS IN
SPACING AND/OR LOCATION OF PLANT MATERIALS. CONTRACTOR TO VERIFY "AS BUILT" LOCATION OF ALL 
UTILITIES.

7. NO PLANT, EXCEPT GROUNDCOVERS, SHALL BE WITHIN THREE (3) FEET FROM SIDEWALKS.

8. NO TREE SHALL BE PLANTED CLOSER THAN TEN (10) FEET FROM ANY STRUCTURE OR BUILDING.

9. NO TREE SHALL BE PLANTED WITHIN TEN (10) FEET OF UNDERGROUND UTILITIES OR FIRE HYDRANTS.

10. ONLY TREES THAT REACH A HEIGHT AND SIZE AT MATURITY OF SMALL TO MEDIUM SHALL BE PLANTED UNDER
POWER LINES.

11. THE CONTRACTOR SHALL WATER ALL PLANTS THOROUGHLY TWICE DURING THE FIRST 24-HOUR PERIOD 
AFTER PLANTING, AND THEN WEEKLY OR MORE OFTEN, IF NECESSARY, DURING THE FIRST GROWING SEASON,
UNLESS THE OWNER AGREES TO MAINTAIN AND WATER THEM.

12. TREES TO REMAIN ON-SITE SHALL BE PROTECTED WITH SNOW FENCE DURING CONSTRUCTION (SEE DETAIL).
SNOW FENCING TO BE MAINTAINED DURING CONSTRUCTION BY CONTRACTOR.

13. THE PLANTING PLAN SHALL TAKE PRECEDENCE OVER THE PLANT SCHEDULE SHOULD ANY PLANT QUANTITY 
DISCREPANCIES OCCUR.

14. NO SUBSTITUTIONS SHALL BE MADE WITHOUT APPROVAL OF THE OWNER AND/ OR THE LANDSCAPE ARCHITECT.

15. ALL NEW TREES SHALL BE GUARANTEED TO SURVIVE FOR ONE FULL YEAR AFTER INSTALLATION (FULL COST).
ALL  STAKES AND GUYS SHALL BE REMOVED FROM TREES AND SITE AS EARLY AS THREE (3) MONTHS, BUT NO
LONGER THAN ONE (1) YEAR AFTER PLANTING.

GENERAL  LANDSCAPE  NOTES :

EVERGREEN  TREE  PLANTING  DETAIL
NO SCALE

SOIL MIXTURE - CONSISTING OF
1/4 HUMUS AND 3/4 TOPSOIL

MULCH - PLACE 3"
LAYER OF SPECIFIED
MULCH.  DO NOT PLACE
IN CONTACT WITH TREE
TRUNK.  KEEP MULCH
WEEDED AND REPLACE
AS NEEDED.

SET ROOT BALL 2" ABOVE
GRADE.  REMOVE EXCESS
SOIL ON TOP OF THE
BALL, JUST EXPOSING
THE ROOT FLARE.

UNDISTURBED SOIL

REMOVE TOP 1/3 OF BURLAP.
CUT & REMOVE ALL STRAPPING,
ROPES, AND WIRE CAGES.

FINISHED
GRADE

CANVAS WEBBING OR
PLASTIC HORTICULTURAL
TAPE.  DO NOT STRETCH.

2"x2" WOODEN
STAKES.  DRIVE
SECURELY INTO
GROUND.  3 PER
TREE.

BMG NO. : L-02

6' HGT B&B9CJ CRYPTOMERIA JAPONICA 'YOSHINO' JAPANESE CEDAR

6' HGT B&B10PS PINUS STROBUS EASTERN WHITE PINE

EVERGREEN TREES

#3 CONT.21PV PANICUM VIRGATUM 'HEAVY METAL' SWITCH GRASS

24-36" CONT. 21IG ILEX GLABRA 'SHAMROCK' SHAMROCK HOLLY

#3 CONT.28PS PANICUM VIRGATUM 'SHENANDOAH' SWITCH GRASS

#3 CONT.12SS SCHIZACHYRIUM SCOPARIUM LITTLE BLUSTEM

#3 CONT.28EP ERAGROSTIS PECTINACEA PURPLE LOVEGRASS

#1 CONT. 11PC ECHINACEA PURPUREA PURPLE CONEFLOWER
PERENNIALS

#1 CONT.8RH RUDBECKIA HIRTA BLACK EYED SUSAN

PROPOSED EDGING, CURB OR
SIDEWALK PER PLAN

RIVER STONE MULCH
4" DEPTH MIN

FILTER FABRIC /
WEED BARRIER

6" MIN DEPTH TRENCH
AT SIDEWALK / CURB /

EDGING PER PLAN

RIVER JACK GRAVEL MULCH
NO SCALE

CONTRACTOR TO PLACE STONE IN
TRENCH TO ENSURE THAT
STONES WILL NOT SPILL OUT
ONTO SIDEWALKS / CURBS, OR
OVER LANDSCAPE EDGING.

MEADOW SEED MIX:  ERNST SEED MIX ERNMX-177 - EASTERN ECOTYPE NATIVE GRASS MIX. SEED AT RATE OF 10-15 LB PER ACRE WITH 30 LBS/ACRE OF A COVER CROP. FOR A 
COVER CROP USE EITHER GRAIN OATS (1 JAN TO 31 JUL) OR GRAIN RYE (1 AUG TO 31 DEC).

BED MEDIA

TURF

ALUMINUM EDGING TO BE
NO MORE THAN 1/2"
ABOVE FINISHED GRADE

COMPACT
SUBGRADE TO
AVOID SETTLING

NOTE:
LANDSCAPE EDGING SHALL BE 1/8" THICK
ALUMINUM EDGING, 4" DEEP WITH A BLACK FINISH.
16' SECTIONS SHALL BE USED WITH ONE (1)
SUBSURFACE STAKE PER 38" OF EDGING.  EDGING
SHALL HAVE A MINIMUM OF 2" OF INTERLOCKING
OVERLAP BETWEEN SECTIONS.  INSTALL PER
MANUFACTURER'S SPECIFICATIONS WITH TOP OF
EDGING 1/2" ABOVE COMPACTED FINISH GRADE.
FINISH GRADE TO BE COMPACTED ON EITHER SIDE
OF EDGING TO MAINTAIN STABILITY.

LANDSCAPE  BED  EDGING  DETAIL
NO SCALE BMG NO. : L-07

4' HGT. CONT.69IC ILEX CRENATA 'SKY PENCIL' SKY PENCIL JAPANESE HOLLY 2 1/2' O.C.

07/20/2023

PARKING SCREEN REQUIREMENT:7. EVERGREEN HEDGE SHALL BE PLANTED 2 1/2' O.C. WHERE 
ADJACENT TO RESIDENTIAL USE.
SCREENING PROVIDED: 69 EVERGREEN SHRUBS 4' HEIGHT
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